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Item No Actual Completion Date Responsibility Deliverables / Outcomes

1 m

1.1 Q4/FY16 n  MWR-Chad
List of part-time preschools, reimbursement, tracking those 

utilizing schools in town. 

1.2 Q4/FY16 n  PAO, MWR

Provide ongoing info on available space, have parents 

respond to upcoming survey identifying real needs, to get 

support to increase CDC capacity BEFORE additional 

families come

1.3 Q4/FY17 n MWR-Chad Adequate climate controlled play area in Desert Dome area.  

1.4 Q2/FY17  Being considered or finding another temp area because of heat?? MWR-Chad
Temp play area built and utilized until one can be built 

outdoors (see long term plans)

1.5
More G and PG films shown at theater, 

continue to show old ones
Q1/FY17 n MWR-Chad

More G and PG films are shown at better times (not during 

nap times).  MWR will continue to work to provide a quality 

opportunity for our families.

1.6 Q1/FY17 n Medical has hired one specialist to augment quarterly visits from Sigonella Branch Med Clinic OIC? 
EDIS team available to support capacity of current and future 

children

1.7 Q2/FY17 n MWR-Chad
Outdoor play area constructed near family pool with BBQ and 

picnic facilities

m

2 m

2.1 Q1/FY17 n
Phase 1: Early Sep           

Phase 2: Q1/FY17
MWR-Chad Adequate fitness areas for all ages of children and families

2.2 Q1/FY17 n FFSC-Paul

NPS Program is functional for families with children under 5 

(play groups, classes, home visitation, etc.) and ready for 

increased families

2.3 Q3/FY17 n Q2/FY17 NSA XO, Branch Medical Clinic
WIC Office space found and program is functioning and 

ready for increased families

2.4 Q3/FY17 n NMCRS director--Jess
Visiting Nurse to provide layette's and support families with 

newborns

2.5 m

3 m

3.1 Q4/FY17 m MWR--Chad, ?PWD PAO to create an infographic of all of these building projects

3.2 Ongoing m All FRCC members  

 MWR to check as other bases provide this, to see what requirements, etc.  

Military Child Care in Your Neighborhood (MCCYN), Operation Military Child 

Care (OMCC), through Child Care Aware® of America are several in US that 

military families can use, but they require national certifications. Might need to 

learn more about the certifications here. Like medical care, where Bahrain is 

Joint Commission certified, maybe Bahrain has uses NAYEC or something 

comparable, etc. 

Rebuild outdoor family play area In design

POC

Build family fitness area

This initiative is being worked via various angles.  Goal is to move SAC 

program to current Teen Center in Bldg 267 and then move Teen program to 

classroom portion of current Navy College building. 

Decide whether to establish WG on spouse employment and Camel Crossing 

(See below) need for better collaboration 

MISCELLANEOUS  ISSUES

New Parent Support Specialist hired

WIC Overseas is needed in Bahrain

NMCRS Visiting Nurse is needed in Bahrain
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Family Readiness Coordinating Committee

Temporary space will be located in future Library space which is currently 

vacant.  

Push up chain of command to CNIC HQ need for more here.  Movies are 

provided by Navy Motion Picture Services.  They have contracts with all 

major production companies.  The problem which we have encountered is 

that there are not a lot of G and/or PG movies that are being produced by 

these companies which affects our ability to offer more, new movies at the G 

and/or PG level. 

TBD

Climate controlled play area needed--temp one in Desert Dome

End Date

Comments

Opening up story time area in gym for play area

Get EDIS team here

Bring SAC back to Teen Center area, and move Teen Center to Navy College 

space

Work began on 21 Aug for the new family fitness space.  It will be fairly 

simple in phase 1 of the project but will become the Navy's premiere space in 

phase 2.

FAMILY SERVICES

FFSC HQ has approved, to add to Global Contract; Contractor has already 

begun recruiting

Get word out, versus rumor that there are no spaces until there are none.  

Survey has been sent via MWR Marketing, FRG, and NSA Ombudsman.  

Target Completion 

date & Status

Collaboration on Issues has been a problem in the past, need to work closely with 

stakeholders on actions for synergy, support and to ensure ongoing awareness

Part-time preschool: find out if reimbursements for programs in town

Task

EXPANDED CHILD SERVICES

Parents of children need to register for current programs to create a wait list so 

higher level leaders realize there is a need

Contract being revised worldwide and Bahrain expects approval in the fall.

NMCRS office is working on going from volunteers to paid staff, including a 

visiting nurse

m Not started  
n On Plan 
 Complete 
u Issues 
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m Not started  
n On Plan 
 Complete 
u Issues 

3.3 9/30/18 m Request has gone up again to Pentagon??? after sent back for additional informationXO Will need to prepare for this increase???

3.4 u PWD

3.5 PAO

3.5 m XO/NMCRS

4 m

More parking available on NSA 1

Better Acclimatization for New Families

Increase number of families from 686 to 900

Startup of a thrift store 

Communication plan for FRCC both for getting issues and communicating status, 

including long term so not reinventing/resolving issues that have solutions

Improve communication.  Even for FRCC, how were spouses to know of 

it—do we expect service members to inform spouses-- which is not adequate 

communication, so improving newspaper) for all meetings, events, jobs, etc. 

is needed.communications (e.g. posters, 

Identify parking efficiencies in NSA I from unused bus stops and reposition 

shopping cart corral. Make NSA II more inviting parking lot. Install shade 

structures.

Potential space identified
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